COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 23/ 2003

ESTI MATE SUMVARY 09: 14: 45
CONTI D C14199 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 14199-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0 DAYS TIVE ALLOW 60 WORK DAYS
SH 12 e/ o Segundo PERCENT TIME:  28.33 ORI G TI ME ALLOW 35 WORK DAYS
PROJIECT NO. STA 012A-038
SH 12 e/ o Segundo
NAVE OF ROAD: 12
PROQJIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COVPANY PAY PERI OD ENDI NG 05/ 22/ 2003 DATE TI ME STARTED 04/01/2003
P. OO DRAWER 352 DATE LET 01/ 30/ 2003 DATE WORK BEGAN
DATE AWARDED 02/ 05/ 2003 DATE TI ME STOPPED 08/15/2003
DATE CONTRACT EXECUTED  02/26/2003 DATE ACCEPTED 08/ 15/ 2003
WAL SENBURG CO 81089 719- 738- 1883 DATE NOTI CE TO PROCEED 04/ 01/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 348, 858. 04 PARTI Cl PATI NG $ 196, 675. 51 $ 196, 675. 51
AWARD PRQJECT AMT: $ 953, 785. 40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 14. 58% TOTAL EARNI NGS 196, 675. 51 196, 675. 51
FUNDS AVAI LABLE: $ 1,152, 182.53 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 196, 675. 51 196, 675. 51
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,129.56 -2,129.56
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 194, 545. 95 194, 545. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 194, 545. 95 194, 545. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 194, 545. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14199 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14199-BI D ESTI MATE RUN 05/ 23/ 2003
PRQIECT: STA 012A-038 ESTI MATE NO 0001 09: 14: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00090 *REMOVAL OF DELI NEATOR 375. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 7,862. 800 0. 000
SY 7,862. 800 20, 050. 14
2.55000 7,862. 800 20, 050. 14
0015 202-00810 *REMOVAL OF GROUND SI GN 14. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0020 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 1, 233. 400 0. 000
(14 123. 400 1,234.00
10. 00000 123. 400 1, 234.00
0025 203-01500 BLADI NG 50. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0030 207-00205 TOPSO L 3, 869. 000 0. 000
(14 0. 000 0. 00
15. 00000 0. 000 0. 00
0035 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 61. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0040 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) 13. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0045 210-00013 *RESET MAI LBOX STRUCTURE (TYPE 3) 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0050 210-01130 *RESET GUARDRAI L TYPE 3 0. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0055 212-00006 * SEEDI NG ( NATI VE) 7.500 0. 000
ACRE 0. 000 0. 00

440. 00000 0. 000 0.00



CONTI D: C14199 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14199- BI D ESTI MATE RUN 05/ 23/ 2003
PRQJECT: STA 012A-038 ESTI MATE NO 0001 09: 14: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 213-00002 *MUILCH NG (WEED FREE HAY) 7.500 0. 000
ACRE 0. 000 0.00
500. 00000 0. 000 0. 00
0065 213-00061  *MJILCH TACKI FI ER 1, 500. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0070 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 2, 456. 570 0. 000
TON 629. 140 28, 311. 30
45. 00000 629. 140 28, 311. 30
0075 403-33721  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 16, 090. 000 0. 000
TON 2, 663. 370 95, 881. 32
36. 00000 2, 663. 370 95, 881. 32
0080 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 7, 053. 000 0. 000
GAL 2, 035. 000 2,543.75
1. 25000 2, 035. 000 2,543.75
0085 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 237.500 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0090 606-00601 *GUARDRAIL TYPE 6 (6-3 POST SPACING - THRI E BEAM 50. 000 0. 000
LF 0. 000 0.00
17. 00000 0. 000 0. 00
0095 606-01370  *TRANSI TI ON TYPE 3G 0. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0100 606-01385  *TRANSI TI ON TYPE 3J 4. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0105 606-01390 *END ANCHORAGE TYPE 3K 4. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0110 606-02003  *END ANCHORAGE ( NONFLARED) 92. 000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00



CONTI D: C14199 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14199- BI D ESTI MATE RUN 05/ 23/ 2003
PRQJECT: STA 012A-038 ESTI MATE NO 0001 09: 14: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 612-00001  *DELI NEATOR (TYPE I) 255. 000 0. 000
EACH 0. 000 0.00
22. 00000 0. 000 0. 00
0120 612-00002  *DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0125 612-00003  *DELI NEATOR (TYPE I11) 84. 000 0. 000
EACH 0. 000 0.00
22. 00000 0. 000 0. 00
0130 614-00011  *SIGN PANEL (CLASS I) 36. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0135 614-00042  *SIGN POST (I NSTALL ONLY) 8. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0140 614-00200 *STEEL SIGN POST (U-2) 48. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0145 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 15, 000. 00
30, 000. 00000 0.500 15, 000. 00
0150 627-00005 EPOXY PAVEMENT MARKI NG 519. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0155 630-00007  *TRAFFI C CONTROL | NSPECTI ON 62. 000 0. 000
DAY 20. 000 1, 000. 00
50. 00000 20. 000 1, 000. 00
0160 630-00012  *TRAFFI C CONTROL MANAGEMENT 28. 000 0. 000
DAY 10. 000 18, 000. 00
1, 800. 00000 10. 000 18, 000. 00
0165 630-80002  *FLASH NG BEACON ( SOLAR) 4. 000 0. 000
EACH 2.000 200. 00
100. 00000 2.000 200. 00



CONTI D: C14199 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14199- Bl D ESTI MATE RUN 05/ 23/ 2003
PRQJECT: STA 012A-038 ESTI MATE NO 0001 09: 14: 45

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 40. 000 0. 000
EACH 16. 000 240. 00
15. 00000 16. 000 240. 00
0175 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 2. 000 0. 000
EACH 1. 000 25.00
25. 00000 1. 000 25. 00
0180 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 12. 000 0. 000
EACH 1. 000 25.00
25. 00000 1. 000 25.00
0185 630-80380 *TRAFFI C CONE 110. 000 0. 000
EACH 55. 000 165. 00
3.00000 55. 000 165. 00
0190 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 12, 672. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70021 F/ A ON-THE-JOB TRAI NEE COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT 131. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0235 202-01130 REM GDRAIL TY 3 CVD #2 15, 437. 500 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00



CONTI D: C14199 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14199- BI D ESTI MATE RUN 05/ 23/ 2003
PRQJECT: STA 012A-038 ESTI MATE NO 0001 09: 14: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0240 202-01300 REM END ANCHORAGE CMD # 2 92. 000 0. 000
EACH 0. 000 0.00
180. 00000 0. 000 0. 00
0245 606-00301 GDRAIL TY 3 (6-3) CMO #2 10, 750. 000 0. 000
LF 0. 000 0. 00
11. 75000 0. 000 0. 00
0250 630-00012 TRAF CTRL MGMTI CMO #2 23.000 0. 000
DAY 0. 000 0.00
1, 300. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,334,858.04% 182,675.51$ 182,675.51
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0220 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0225 620-00011  FIELD LABORATORY (CLASS 1) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0230 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMT $ 14, 000. 00 $ 14, 000. 00 $ 14, 000. 00
PROJIECT TOTAL CURRENT AMI $ 1,348,858.04$% 196,675.51$% 196, 675.51



